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MEMORANDUM FOR: Chief, Real Estate and Construction Division, OL

FROM :

SUBJECT : Impact of Project SAFE on Telephone Facilities

STATINTL  REFERENCE . Memorandum from c¢/RE&CD/oL || GG
dated 24 April 1977, same subject

1. A meeting was held on 9 May 1977
and _Potomac Telephone Compan ersonnel, STATINTL

with Chesapeake
STATINTL oc/ FB and Mr. of your sta!! !o !1scuss STATINTL

referenced memorandunl.

STATINTL ! 2. _ pointed out that a firm decision had
not been made as to whether the Point Area will be located

in the north or the south end of the Computer Center.

3. If the Point Area is located on the south end of

the Computer Center, the GE50, GE66 and GE78 satellite closets R4
may be removed. The Point Area is bisected by an expansion ___r- _. .
joint and as a result, the telephones located south of the Z®G zﬂéé,
expansion joint will be served from the GE(0436 satellite ];E%i&bf\
closet via the underfloor duct system. For each telephone el

located north of the expansion joint and in the Computer
Center a one-inch conduit will be required from the GE0436
closet to the telephone location. AR
A
4. Should the Point Area be located on the north end i =
of the Computer Center, the GE0436, GE50 and GE66 satellite R
closets may be removed and two three-inch conduits, with one
90° bend, will be required between the GE63 main closet and 3 e
STATINTL the GE78 satellite closet. I >dvised that if
this area is selected a monolithic pour will be required.
Consequently, it will be necessary to install one-inch conduits
from the GE78 closet to each telephone located in both the
Point Area and the Computer Center.

5. In room GES50, adjacent to the satellite closet,
there is a C&P manhole which should remain accessible to
C&P personnel.
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6. C&P Cable Department personnel will require a two-
month lead time to accomplish their work.

7. It is suggested that, prior to jnstalling any conduit
for black line telephones in the Computer Center, approval be
obtained from the Information Systems Security Group, OS.

8. Telephone service for UPS and ADSTAR will be served

from the GE0422 satellite closet via the underfloor duct
system.

9. If any additional information is required please
STATINTL contact_on extension 5656.

STATINTL
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